

continuation

Continuation Document

Revision: 60 **Last modified:** 2026-06-01T18:47:26Z **Description:** Sacred invariant resumption document for Helix Cluster OS **Authority:** Constitution §12.10
Maintainer: Operator + AI loop

§0: How to use this document

Any CLI agent resuming work on this project MUST read this file first.

§1: Recently Completed Work (last 10 commits)

Commit	Message
7718c20	Foundation wave 12: 5 disjoint-package streams, 12 items integration-proven vs real etcd/minio. pkg/wireguard typed ErrUnsupported (errors.Is) + key-rotation grace/overlap ActiveKeys() consumed by mesh; pkg/scheduler named ClassAdFilter/ScorePlugin (classads Requirements/Rank) + thermal-aware plugin (filter/score on temp_c threshold); internal/scheduler real PREEMPTED lifecycle event (terminal, ordered); NEW pkg/edge trust model (FULL/STANDARD/SEMI/EDGE_DONOR) + workload restriction matrix + work-unit resource-limit executor (kill-after duration) + declarative per-tier ScheduleRule engine; NEW internal/verifier SEMI output verification (sha256 redundant-recompute reject tamper) + pkg/discovery etcd TTL-lifecycle integration test + pkg/storage real-minio S3 round-trip integration test. ZERO new deps. GATE: build/vet/vet-integration clean, full -short -race green, integration tier vs real etcd(:38623 ephemeral) +minio(:9000) green, mutation spot-check on verifier confirmed real.
6715b3a	Foundation wave 11: mark 3 items Completed (HXC-1122/1123/1124) — integration-proven vs real capnp/clang++/libzmq
63822b3	

Commit	Message
	Foundation wave 11: Cap'n Proto zero-copy serde (node.capnp + capnpc-go, AllocsPerRun==0), FlatBuffers GPU compute payloads (compute.fbs + flatc Go + pooled builder + clang++ C++ consumer harness), ZeroMQ data-plane (ROUTER/DEALER correlated + PUSH/PULL at-least-once, pebbe/zmq4) — integration-proven (real capnp/clang++/libzmq). Toolchains capnp/flatc/libzmq + Go runtimes wired. GATE: fixed C++ harness flatc root-accessor (GetRootAsComputeTask->GetComputeTask)
546c68d	Foundation wave 10: mark 3 items Completed (HXC-1131/1134/1144) — integration-proven vs real vault/etcd/postgres
467a6dc	Foundation wave 10: Vault secret injection + rotation (KV v2, no-downtime refresh), WireGuard mesh segmentation policy engine (DENY-wins label selectors + enforcement ruleset), Backup service (etcd clientv3 snapshot + pg_dump/restore state-match) — integration-proven vs real vault/etcd/postgres. GATE: fixed 2 non-compiling integration files (unused ctx, unused require import)
f1e920b	Foundation wave 9: mark 4 items Completed (HXC-1104/1116/1127/1132) — integration-proven vs real redis/mTLS/opa/HTTP; CLAUDE-2 macOS CPU utilization now real
7634fbb	Foundation wave 9: Redis store (routing TTL + NodeEvent pub/sub, go-redis/v9), SPIFFE SVID issuance + mTLS identity (go-spiffe/v2), OPA policy engine + HelixConstitution scheduling (open-policy-agent/opa), metrics collector scrape endpoint — integration-proven vs real redis/mTLS/opa/HTTP. GATE FIXES: tmux ControlModeAttach EOF-before-drain race; pkg/resources DarwinReader now samples REAL macOS CPU utilization via top (CLAUDE-2: no more 0%% on macOS); redis test mutex-copy vet violation
51cea15	Foundation wave 8: mark 5 items Completed (HXC-1108/1109/1118/1120/1121) — integration-proven vs real NATS/Kafka/HTTP
6c825df	Foundation wave 8: NATS JetStream stream-config (5 streams + EnsureStreams), Kafka topic-config (partitions/replication/retention + EnsureTopics), HelixQA challenge runner + DST chaos/session-recovery harness, gateway REST surface (/v1/sessions, /v1/pool/utilization) + OpenAPI 3.0 — integration-proven vs real NATS/Kafka/HTTP
479efb5	Foundation wave 7: mark 9 items Completed (HXC-1101/1102/1103/1105/1106/1107/1114/1115/1133) — integration-proven vs real tmux/etcd/postgres

§2: Environment Snapshot

Property	Value
Branch	main
Commit	7718c20
Timestamp	2026-06-01T18:47:26Z

§3: Active Work

HXC	Title	Status
HXC-922	Node service, advisory locks, chaos tests, docs	✓ Done
HXC-921	Web UI, K8s/Helm, integration, E2E, benchmarks	✓ Done
HXC-920	Health, security, build, wireguard services	✓ Done
HXC-919	htmux, messaging, GPU, WASM, storage, build manifest	✓ Done
HXC-918	Wire scheduler/session gRPC to real backends, etcd discovery	✓ Done
HXC-916	Stub expansion (config, retry, ratelimit, validator, build cache)	✓ Done
HXC-914	LLM, policy, setup, distributed lock	✓ Done
HXC-913	Health, security, ClassAds parser	✓ Done
HXC-912	Gateway, helixd, helix-agent	✓ Done
HXC-911	Scheduler, Session gRPC services	✓ Done
HXC-910	Console, security, testing infra	✓ Done

§4: Next Planned Work

All MVP, Phase 2, Phase 3, and Phase 4 are **COMPLETE**. Potential future enhancements:

1. **Performance optimization** — Profile and optimize hot paths
2. **Multi-region support** — Cross-region cluster federation
3. **GPU scheduling v2** — Multi-GPU, fractional GPU allocation

4. **Web UI real-time** — WebSocket integration for live updates
5. **Operator pattern** — Kubernetes operator for cluster management

§5: Known Issues / Blockers

- None

§6: Quick Commands

Run all tests (requires GOWORK due to workspace modules)

```
GOWORK=$(pwd)/go.work go test ./... -race -count=1
```

Build all binaries

```
GOWORK=$(pwd)/go.work go build ./cmd/...
```

Build web UI

```
cd web && npm run build
```

Render Helm chart

```
helm template helix-cluster deploy/helm/
```

Run benchmarks

```
go test -bench=. ./test/benchmark
```

Run chaos tests

```
go test -race -count=1 ./test/chaos
```