

continuation

Continuation Document

Revision: 48 **Last modified:** 2026-06-01T15:15:45Z **Description:** Sacred invariant resumption document for Helix Cluster OS **Authority:** Constitution §12.10
Maintainer: Operator + AI loop

§0: How to use this document

Any CLI agent resuming work on this project MUST read this file first.

§1: Recently Completed Work (last 10 commits)

Commit	Message
1367dca	Foundation wave 6: session(tmux -CC + CRDT) / wireguard STUN-NAT / postgres registry / build orchestrator — integration-proven
e0d3938	Wave 5 deferred resolved: mark HXC-1086/1088/1093 Completed (integration-proven)
4d0ac66	fix(swim,leader,node): resolve Wave 5 deferred — real-dep integration now green
8184725	Foundation wave 5: mark 5 items Completed (HXC-1087/1089/1091/1092/1094); 1086/1088/1093 stay Queued (integration WIP)
2f27ac9	Foundation wave 5: 5 control-plane streams (gateway/lock/wireguard/node-registry proven; leader+swim+node-watch WIP)
8f570cb	fix(pkg/infra): isolate VMSpawn integration tests against deterministic vm-1 collision
23668fa	Foundation wave 4 + parity: mark 10 items Completed (HXC-1014/1075-1083)
44db918	

Commit	Message
366a436	Foundation wave 4 + cross-platform parity: 9 real-infra items + macOS GPU/resources + real VMSSH — integration-proven CLAUDE-2: Cross-Platform Parity Guarantee — no Linux-only feature may fall back to a mock/stub on macOS
f6209f6	Foundation wave 3b: mark 7 items Completed (HXC-1010/1011/1012/1013/1015/1020/1028)

§2: Environment Snapshot

Property	Value
Branch	main
Commit	1367dca
Timestamp	2026-06-01T15:15:45Z

§3: Active Work

HXC	Title	Status
HXC-922	Node service, advisory locks, chaos tests, docs	✓ Done
HXC-921	Web UI, K8s/Helm, integration, E2E, benchmarks	✓ Done
HXC-920	Health, security, build, wireguard services	✓ Done
HXC-919	htmux, messaging, GPU, WASM, storage, build manifest	✓ Done
HXC-918	Wire scheduler/session gRPC to real backends, etcd discovery	✓ Done
HXC-916	Stub expansion (config, retry, ratelimit, validator, build cache)	✓ Done
HXC-914	LLM, policy, setup, distributed lock	✓ Done
HXC-913	Health, security, ClassAds parser	✓ Done
HXC-912	Gateway, helixd, helix-agent	✓ Done
HXC-911	Scheduler, Session gRPC services	✓ Done

HXC	Title	Status
HXC-910	Console, security, testing infra	✓ Done

§4: Next Planned Work

All MVP, Phase 2, Phase 3, and Phase 4 are **COMPLETE**. Potential future enhancements:

1. **Performance optimization** — Profile and optimize hot paths
2. **Multi-region support** — Cross-region cluster federation
3. **GPU scheduling v2** — Multi-GPU, fractional GPU allocation
4. **Web UI real-time** — WebSocket integration for live updates
5. **Operator pattern** — Kubernetes operator for cluster management

§5: Known Issues / Blockers

- None

§6: Quick Commands

```
# Run all tests (requires GOWORK due to workspace modules)
GOWORK=$(pwd)/go.work go test ./... -race -count=1
```

```
# Build all binaries
GOWORK=$(pwd)/go.work go build ./cmd/...
```

```
# Build web UI
cd web && npm run build
```

```
# Render Helm chart
helm template helix-cluster deploy/helm/
```

```
# Run benchmarks
go test -bench=. ./test/benchmark
```

```
# Run chaos tests
go test -race -count=1 ./test/chaos
```