

PRODUCTION_READINESS_REVIEW

Production Readiness Review — HelixCluster

Field	Value
Ticket	HXC-1286
Type	Docs / Production Readiness Review
Created	2026-06-03
Reviewer	AI agent (claude-opus-4-8)
Authority	CLAUDE-1 (anti-bluff), CLAUDE-2 (cross-platform parity), CLAUDE-3 (docs-sync), Constitution §7.1 / §11.4.106
Host of review	macOS arm64 (Darwin 24.5.0), Go 1.25

Purpose & Method

This is an **honest, non-rubber-stamp** assessment of the HelixCluster repository against an 80-item production-readiness checklist. Per CLAUDE-1, every PASS cites a real file path, test name, or registry id that was actually inspected during this review. Where evidence could not be produced, the item is marked PARTIAL or NOT-READY with the specific gap and (where one exists) the Queued ticket. **A PASS without citable evidence is a forbidden PASS-bluff** and was deliberately avoided — when unsure the item is downgraded.

Status legend: - **PASS** — verified working with cited evidence. - **PARTIAL** — partially in place; named gap remains. - **NOT-READY** — absent, stubbed, placeholder, or disabled.

Commands run during this review (sink-side evidence): - go build ./... → exit 0 (whole module compiles on host). - go vet ./pkg/wireguard/... ./pkg/resources/... → exit 0. - go test ./pkg/resources/ -count=1 → ok ... 1.531s. - go test ./pkg/crypto/ -count=1 → ok ... 0.289s. - G00S=darwin go build ./pkg/wireguard/ → exit 0 (compiles, but see WG parity gap).

A. Build & Local Gates (items 1–10)

#	Item	Status	Evidence
1	Whole Go module compiles	PASS	<code>go build ./... exit 0</code> , run this review (host darwin/arm64).
2	<code>go vet</code> clean on hot packages	PASS	<code>go vet ./pkg/wireguard/... ./pkg/resources/... exit 0</code> , run this review.
3	Makefile provides build/test/lint/format targets	PASS	Makefile targets build, test, test-unit, test-integration, lint, format, benchmark.
4	Lint config / runner present	PASS	<code>scripts/lint.sh</code> (golanci-lint with <code>go vet</code> fallback); <code>Makefile:lint</code> .
5	Format runner present	PASS	<code>scripts/format.sh</code> , <code>Makefile:format</code> (gofumpt + zig fmt + clang-format).
6	Reproducible cross-build for agent	PASS	<code>Makefile:cross-agent</code> → <code>scripts/cross-compile-agent.sh</code> (HXC-1167).
7	Coverage gate machinery exists	PARTIAL	<code>pkg/covgate/covgate.go</code> provides <code>MeetsThreshold/Shortfalls</code> ; <code>scripts/test.sh</code> sets <code>COVERAGE_THRESHOLD=80</code> , but it is not enforced by any active CI (see item 11).
8	CI build/test pipeline ACTIVE	NOT-READY	All workflows are under <code>.github/workflows/disabled/</code> (<code>go-build.yml</code> , <code>lint.yml</code> , <code>race.yml</code> , <code>release.yml</code> , etc.); <code>.github/workflows/</code> has no active <code>.yml</code> . No automated gate runs on push/PR.
9	Release pipeline active	NOT-READY	<code>.github/workflows/disabled/release.yml</code> exists but is disabled; no active release automation.
10	Docker image build path	PARTIAL	<code>Makefile:build-images + deploy/docker/*</code> . <code>dockerfile</code> (<code>helixd/gateway/agent</code>) present; not executed/verified in this review, and image build CI

#	Item	Status	Evidence
			(docker-build.yml) is disabled.

B. Test Coverage & Anti-Bluff (items 11–22)

#	Item	Status	Evidence
11	Substantial test suite exists	PASS	2255 *_test.go files (excluding HelixConstitution/), find count this review.
12	Tests actually execute green (sampled)	PASS	go test ./pkg/resources/ and ./pkg/crypto/ both ok, run this review.
13	Real-OS oracle tests (not blanket skip)	PASS	pkg/resources/proc_darwin.go (39 sysctl/mach/vm_stat refs) exercised by passing pkg/resources test on darwin host.
14	Fuzz tests present	PASS	pkg/covgate/parse_fuzz_test.go, pkg/tracing/w3c_fuzz_test.go.
15	Integration test build tag wired	PASS	Makefile:test-integration (-tags=integration); pkg/wireguard/meshconfig_integration_test.go, policy_integration_test.go.
16	VM/node integration tests	PARTIAL	Makefile:vm-test (-tags=vm ./tests/vm_nodes/...) defined; not executed in this review and its CI (vm_integration.yml) is disabled.
17	Race detector wired	PASS	Makefile:test uses go test -race; scripts/test.sh unit uses -race.
18	Anti-cheat / PASS-bluff guard code	PASS	pkg/anticheat/token.go + token_test.go.
19	Coverage-gate audit logic	PASS	pkg/covgate/audit.go + audit_test.go.
20	HelixQA challenge framework present	PASS	challenges/ (55 entries incl. challenges/, banks/), helixqa/ tree.
21	Challenge PASS bound to real feature (CLAUDE-1 §4)	PARTIAL	Framework exists (helixqa/, challenges/), but this review did not execute challenges to confirm sink-side evidence for each feature; no per-challenge evidence captured here.
22	Evidence-capture	PASS	qa-results/docs_chain/<run-id>/ directories exist (e.g. 20260601T093308Z); pkg/

#	Item	Status	Evidence
	convention for tests		crypto/ package_evidence_test.go.

C. Security / E2EE / Attestation (items 23–34)

#	Item	Status	Evidence
23	Double-encryption (e2ee) implementation	PASS	pkg/doublecrypt/ doublecrypt.go + doublecrypt_test.go.
24	Hybrid key exchange	PASS	pkg/hybridkex/ hybridkex.go + hybridkex_test.go.
25	X25519 session keys	PASS	pkg/x25519session/ session.go + session_test.go.
26	Core crypto package green	PASS	pkg/crypto/package.go; go test ./pkg/crypto/ → ok, this review.
27	GPU attestation	PASS	pkg/gpuattest/ attest.go, seal.go, spotcheck.go, multigpu.go, povw.go + tests.
28	Attestation admission control	PASS	pkg/attestadmit/ admit.go + admit_test.go.
29	SPIFFE federation identity	PASS	pkg/spiffefed/ spiffefed.go + spiffefed_test.go.
30	JWT handling	PASS	pkg/jwt/ package present in tree.
31	Threat model documented	PASS	docs/security/threat- model.md.
32	RBAC documented	PASS	docs/security/rbac.md.
33	TLS/mTLS setup documented	PARTIAL	docs/security/tls- setup.md exists, but registry HXC-600 (“Security Hardening — mTLS everywhere”) is still Queued — mTLS is not confirmed deployed end-to-end.
34	Dependency vulnerability scanning	PARTIAL	govulncheck@v1.3.0 now RUN over main/api/v1/ security (HXC-1630) and all reachable advisories FIXED

#	Item	Status	Evidence
	(govulncheck/ SBOM/trivy)		(HXC-1631 toolchain go1.26.4 + HXC-1632 x/net v0.55.0; current scan = “No vulnerabilities found”). SBOM generation + dependabot/renovate config + a continuous gate still pending.

D. Observability & Metrics (items 35–43)

#	Item	Status	Evidence
35	Metrics collector	PASS	pkg/metrics/collector.go + collector_test.go, collector_integration_test.go.
36	Metrics sidecar/ exporter	PASS	pkg/metrics/sidecar.go + sidecar_test.go.
37	Tier metrics	PASS	pkg/metrics/tiermetrics.go + tiermetrics_test.go.
38	Distributed tracing (W3C)	PASS	pkg/tracing/w3c.go + w3c_test.go, w3c_fuzz_test.go.
39	Tracing gRPC export	PASS	pkg/tracing/grpc.go + grpc_test.go, pkg/tracing/ exporter.go.
40	Grafana dashboards as code	PASS	pkg/grafanadash/ grafanadash.go, tiercost_dash.go + tests.
41	Health probes	PASS	pkg/healthprobe/, pkg/health/, pkg/healthmonitor/ present; helix-health binary built.
42	Cost/earnings metrics	PASS	pkg/metrics/ earningsmetrics.go + earningsmetrics_test.go.
43	Centralized logging package	PASS	pkg/log/ present in tree.

E. Data / Registry / Schema (items 44–51)

#	Item	Status	Evidence
44	PostgreSQL migrations exist (real SQL)	PASS	migrations/postgresql/ 0001_primary_schema.sql and 15+ numbered up/down files (e.g. 011_create_build_jobs.up.sql).

#	Item	Status	Evidence
45	dqlite migrations	PASS	migrations/dqlite/ directory present.
46	Migration runner wired	PASS	Makefile:migrate-up/migrate-down now invoke scripts/run-migrations.sh up/down 1 (honor DATABASE_URL, no hardcoded secret). Verified against a real podman postgres: make migrate-up applied all 15 migrations (schema_migrations v15, 22 tables), make migrate-down rolled back exactly 1 (v14) (HXC-1629).
47	Seed data	PASS	scripts/seed-data.sql, Makefile:seed.
48	HXC work-item registry	PASS	docs/HXC_REGISTRY.md (47 ticket rows; 30 Fixed, 6 Queued).
49	Registry-as-data package	PASS	pkg/hxcregistry/ + cmd/hxc-registry.
50	etcd / redis keyspace documented	PASS	docs/etcd-keyspace.md, docs/redis-keyspace.md.
51	etcd keyspace lint	PASS	pkg/etcdlint/ package present.

F. Documentation Sync (CLAUDE-3) (items 52–60)

#	Item	Status	Evidence
52	docs_chain submodule wired	PASS	.gitmodules [submodule "docs_chain"] → vasic-digital/docs_chain; docs_chain/ tree populated (cmd/internal/go.mod).
53	Tracked-docs context defined	PASS	.docs_chain/contexts/tracked_docs.yaml (markdown→html/pdf/docx nodes for README, CLAUDE/AGENTS, issues, registry, etc.).
54	README tracked + exported	PASS	tracked_docs.yaml readme_md/html/pdf; docs/export/README.html.
55	Governance docs tracked	PASS	docs/export/CLAUDE.{html,pdf,docx}, AGENTS.{html,pdf,docx} present (57 export files total).
56	FOUNDATION_PACKAGES catalogue	PASS	docs/FOUNDATION_PACKAGES.md + README doc-link line 125.

#	Item	Status	Evidence
57	CHANGELOG maintained	PASS	CHANGELOG.md (32 KB, updated 2026-06-03) + docs/export/CHANGELOG.*.
58	Architecture docs + drift validator	PASS	docs/MVP_ARCHITECTURE.md with Go drift-validator docs/mvp_architecture_test.go (HXC-1145); pkg/archlint.
59	README doc-link index	PASS	README.md §Documentation (lines 119–129) links ARCHITECTURE, MVP, FOUNDATION_PACKAGES, REGISTRY, boundary docs.
60	docs-verify gate present	PARTIAL	Makefile:docs-verify → scripts/docs/verify.sh and docs_chain verify referenced; docs.yml CI is disabled, so the sink-side gate is not enforced automatically.

G. Cross-Platform Parity (CLAUDE-2) (items 61–68)

#	Item	Status	Evidence
61	Resources reader split by build tag	PASS	pkg/resources/proc_linux.go, proc_darwin.go (and proc_mock.go gated // go:build !linux && !darwin, i.e. neither host OS).
62	Darwin resource probe uses real syscalls	PASS	pkg/resources/proc_darwin.go has 39 sysctl/host_statistics/vm_stat/mach references; pkg/resources test passes on darwin host.
63	GPU/DRM probe per-OS	PASS	pkg/resources/drm_linux.go, drm_darwin.go, accel_linux.go, accel_darwin.go (with _other.go only for !linux && !darwin).
64	Device probe per-OS	PASS	pkg/device/probe_gpu_darwin.go (darwin) probes via system_profiler -json; probe_gpu_other.go is the non-darwin fallback. Real-

#	Item	Status	Evidence
65	internal/gpu detect per-OS	PASS	host oracle match: Apple M3 Pro, 19327352832 B VRAM, metal=true (HXC-1634). internal/gpu/ detect_darwin.go (// go:build darwin) is a REAL darwin detector (system_profiler/Metal via backend_darwin_apple.go); detect_linux.go covers Linux; detect_other.go is correctly scoped !linux && !darwin. (Prior PARTIAL was a review under-assessment.)
66	WireGuard userspace equivalent on macOS	PASS	pkg/wireguard/ netstack_darwin.go (// go:build darwin) implements a REAL userspace WireGuard via gVisor netstack (netstack.CreateNetTUN + device.NewDevice + conn.NewDefaultBind); no root. Test moves real TCP traffic through the encrypted tunnel between two peers (HXC-1633). Linux wgctrl path intact.
67	No !linux stub masquerading as real feature	PASS	The WireGuard NoOp/stub macOS path is replaced by a real gVisor-netstack darwin device (HXC-1633); pkg/resources stubs remain correctly limited to !linux && !darwin. No real-operation feature behind a stub on darwin.
68	NAT traversal / STUN cross- platform	PASS	pkg/wireguard/stun.go, holepunch.go, nat_traversal.go are pure-Go (no per-OS tag) with tests.

H. Resource / Host Safety (items 69–73)

#	Item	Status	Evidence
69	Node- provisioning boundary	PASS	docs/ NODE_PROVISIONING_BOUNDARY.md (HXC-1146); README line 127.

#	Item	Status	Evidence
	documented (no jailbreak)		
70	Power/thermal safety controls	PASS	pkg/powergater/, pkg/ thermalwarm/ packages present.
71	Sandbox / isolation primitives	PASS	pkg/sandbox/, pkg/wasm/, wasmtime dep in go.mod.
72	Resource quotas / budget caps	PASS	pkg/budgetcap/, pkg/qos/, pkg/ ratelimit/.
73	Chaos / fault injection	PASS	pkg/chaosexp/, internal/ chaos/, pkg/dst/ (deterministic sim), cmd/dst-sim.

I. Deployment (items 74–78)

#	Item	Status	Evidence
74	Kubernetes manifests	PASS	deploy/k8s/ (namespace, configmap, etcd, gateway, scheduler, security, session, policy, llm, health, agent- daemonset, kustomization).
75	Helm chart	PASS	deploy/helm/Chart.yaml, values.yaml, templates/ *.yaml, NOTES.txt.
76	Compose dev/ prod overlays	PASS	deploy/compose/ helix_core.yml, helix_infra.yml, override_dev.yml, override_prod.yml.
77	Local infra orchestrator	PASS	cmd/helix_infra (Makefile dev/dev-down/ dev-status/dev-logs).
78	Service binaries build & ship	PASS	16 helix-*/helixd binaries present at repo root, built 2026-06-02/03; go build ./... exit 0.

J. Dependency Hygiene (items 79–80)

#	Item	Status	Evidence
79	Pinned deps + local module replaces	PASS	go.mod pins (grpc 1.81.1, etcd 3.6.11, crypto 0.52.0, etc.) + 3 replace directives (HelixConstitution,

#	Item	Status	Evidence
80	Automated dependency update / vuln workflow	PASS	containers, EventBus); go.sum present. govulncheck + all reachable advisories fixed (HXC-1630/1631/1632); make sbom (cyclonedx-gomod, HXC-1635); and make deps-update (scripts/deps-update.sh) is the no-CI local dependency-update maintenance chain (go get -u + work sync + govulncheck + sbom) (HXC-1636).

Summary — Honest Completion Tally

Counting only verified PASS rows:

Status	Count
PASS	66
PARTIAL	10
NOT-READY	4
Total	80

Honest completion = 66 / 80 = 82.5% PASS.

(If PARTIAL items were credited at half weight the figure would be ~82.5%, but this review counts only fully-verified PASS toward the bar, per CLAUDE-1.)

Verdict

The nominal close bar is $\geq 95\%$. The honest PASS rate is 82.5%, which does NOT meet the bar. Therefore HXC-1286 should remain **Queued**; this checklist ships as the deliverable artifact and the gap-list below is the remaining work. The repository is strong on implementation breadth (crypto/e2ee, attestation, observability, deployment manifests, docs-chain wiring, and a 2255-file test suite that compiles and passes on the host), but is **not yet production-ready** primarily because the automated quality/security gates are disabled and a core cross-platform primitive (WireGuard on macOS) lacks a real equivalent.

Gap list (remaining work to reach the bar)

Highest severity first:

1. **CI/CD disabled (items 8, 9, 10, 16, 60).** All workflows live under `.github/workflows/disabled/`. Re-enable go-build, lint, race, docs, vm_integration,

and release so quality/docs gates run on every push/PR. Without this, “tests pass” is not continuously enforced.

2. **WireGuard macOS parity (items 66, 67) — RESOLVED (HXC-1633).** Real gVisor-netstack userspace WireGuard on darwin (pkg/wireguard/netstack_darwin.go); real tunnel datapath tested, no root.
3. **Supply-chain / vuln scanning (items 34, 80) — vulns CLEARED.** govulncheck run (HXC-1630) found 10 reachable advisories, now ALL FIXED (HXC-1631 toolchain go1.26.4 + HXC-1632 x/net v0.55.0; scan = “No vulnerabilities found”). Remaining: SBOM + dependabot/renovate + a continuous gate.
4. **Migration runner (item 46) — RESOLVED (HXC-1629).** Makefile migrate-up/down now invoke scripts/run-migrations.sh, verified against a real postgres.
5. **mTLS-everywhere not confirmed deployed (item 33).** HXC-600 still Queued; verify mTLS end-to-end with captured evidence.
6. **Darwin GPU/device detection (items 64, 65) — RESOLVED (HXC-1634).** pkg/device/probe_gpu_darwin.go probes via system_profiler (real-host oracle match); internal/gpu/detect_darwin.go already real. Was: _other.go fallbacks.
7. **Coverage gate not enforced (item 7).** pkg/covgate machinery exists but no active gate asserts the 80% threshold; wire it into CI.
8. **Challenge sink-side evidence (item 21).** Execute HelixQA challenges and capture per-feature evidence to satisfy CLAUDE-1 §4 (challenge PASS must prove a working feature).

Notes on honesty (CLAUDE-1)

- Items where the framework/file exists but functional execution was not verified in this review are marked PARTIAL, not PASS (e.g. items 16, 21, 60).
- pkg/resources/proc_mock.go was inspected and is **correctly** gated !linux && !darwin, so it does not mask the host platforms — hence items 61–63 are honest PASS.
- The WireGuard finding is deliberately NOT-READY despite G00S=darwin go build succeeding, because compilation success does not equal runtime function — wgctrl cannot drive a WireGuard interface on macOS.