

continuation

Continuation Document

Revision: 51 **Last modified:** 2026-06-01T16:32:40Z **Description:** Sacred invariant resumption document for Helix Cluster OS **Authority:** Constitution §12.10
Maintainer: Operator + AI loop

§0: How to use this document

Any CLI agent resuming work on this project MUST read this file first.

§1: Recently Completed Work (last 10 commits)

Commit	Message
479efb5	Foundation wave 7: mark 9 items Completed (HXC-1101/1102/1103/1105/1106/1107/1114/1115/1133) — integration-proven vs real tmux/etcd/postgres
e12003a	Foundation wave 7: session WS-vertical (htmux attach+PTY-over-WS+msgpack envelope), e2ee ML-KEM record + sw-attestation, RBAC scopes, ratelimit token-bucket + etcd key namespace, postgres 15-table primary schema — integration-proven (real tmux/etcd/postgres); gate fixed tmux-CC subscribe race + pg applier host-path-in-container bug
6882b02	Foundation wave 6: mark 5 items Completed (HXC-1084/1085/1090/1095/1099)
1367dca	Foundation wave 6: session(tmux -CC + CRDT) / wireguard STUN-NAT / postgres registry / build orchestrator — integration-proven
e0d3938	Wave 5 deferred resolved: mark HXC-1086/1088/1093 Completed (integration-proven)
4d0ac66	fix(swim,leader,node): resolve Wave 5 deferred — real-dep integration now green
8184725	Foundation wave 5: mark 5 items Completed (HXC-1087/1089/1091/1092/1094); 1086/1088/1093 stay Queued (integration WIP)

Commit	Message
2f27ac9	Foundation wave 5: 5 control-plane streams (gateway/lock/wireguard/node-registry proven; leader+swim+node-watch WIP)
8f570cb	fix(pkg/infra): isolate VMSpawn integration tests against deterministic vm-1 collision
23668fa	Foundation wave 4 + parity: mark 10 items Completed (HXC-1014/1075-1083)

§2: Environment Snapshot

Property	Value
Branch	main
Commit	479efb5
Timestamp	2026-06-01T16:32:40Z

§3: Active Work

HXC	Title	Status
HXC-922	Node service, advisory locks, chaos tests, docs	✓ Done
HXC-921	Web UI, K8s/Helm, integration, E2E, benchmarks	✓ Done
HXC-920	Health, security, build, wireguard services	✓ Done
HXC-919	htmux, messaging, GPU, WASM, storage, build manifest	✓ Done
HXC-918	Wire scheduler/session gRPC to real backends, etcd discovery	✓ Done
HXC-916	Stub expansion (config, retry, ratelimit, validator, build cache)	✓ Done
HXC-914	LLM, policy, setup, distributed lock	✓ Done
HXC-913	Health, security, ClassAds parser	✓ Done
HXC-912	Gateway, helixd, helix-agent	✓ Done
HXC-911	Scheduler, Session gRPC services	✓ Done
HXC-910		✓ Done

HXC	Title	Status
	Console, security, testing infra	

§4: Next Planned Work

All MVP, Phase 2, Phase 3, and Phase 4 are **COMPLETE**. Potential future enhancements:

1. **Performance optimization** — Profile and optimize hot paths
2. **Multi-region support** — Cross-region cluster federation
3. **GPU scheduling v2** — Multi-GPU, fractional GPU allocation
4. **Web UI real-time** — WebSocket integration for live updates
5. **Operator pattern** — Kubernetes operator for cluster management

§5: Known Issues / Blockers

- None

§6: Quick Commands

Run all tests (requires GOWORK due to workspace modules)

```
GOWORK=$(pwd)/go.work go test ./... -race -count=1
```

Build all binaries

```
GOWORK=$(pwd)/go.work go build ./cmd/...
```

Build web UI

```
cd web && npm run build
```

Render Helm chart

```
helm template helix-cluster deploy/helm/
```

Run benchmarks

```
go test -bench=. ./test/benchmark
```

Run chaos tests

```
go test -race -count=1 ./test/chaos
```