

# issues\_summary

## Issues Summary

**Revision:** 1 **Last modified:** 2026-05-31T00:00:00Z **Description:** Grouped issue summary by status for Helix Cluster OS **Authority:** Constitution §11.4 covenant **Maintainer:** Operator + AI loop

---

### Overview

| Metric             | Count |
|--------------------|-------|
| Total active items | 5     |
| Queued             | 4     |
| In progress        | 1     |
| Ready for testing  | 0     |
| In testing         | 0     |
| Reopened           | 0     |
| Blocker            | 0     |

---

### Queued (4)

| ID      | Type    | Priority | Title                      |
|---------|---------|----------|----------------------------|
| HXC-016 | Task    | P0       | Phase 4 Build Service      |
| HXC-017 | Feature | P1       | Phase 5 LLM Brain          |
| HXC-018 | Task    | P1       | Phase 6 Security Hardening |
| HXC-020 | Task    | P2       | Phase 8 Polish & Release   |

---

### In progress (1)

| ID      | Type | Priority | Title                |
|---------|------|----------|----------------------|
| HXC-019 | Task | P0       | Phase 7 QA & Testing |

---

## **Ready for testing (0)**

No items.

---

## **In testing (0)**

No items.

---

## **Reopened (0)**

No items.

---

## **Blocker (0)**

No items.

---

*For completed work, see `docs/fixed.md`.*