

HXC_REGISTRY

HXC Ticket Registry

Revision: 6 **Last modified:** 2026-05-30T20:09:59Z **Description:** Master registry of all HXC workable items **Authority:** Constitution §11.4.15 **Maintainer:** Operator + AI loop

Phase Legend

Range	Phase
HXC-001 – HXC-099	Phase 0 (Foundation)
HXC-100 – HXC-199	Phase 1 (Core Infrastructure)
HXC-200 – HXC-299	Phase 2 (Resource Management)
HXC-300 – HXC-399	Phase 3 (Session Manager)
HXC-400 – HXC-499	Phase 4 (Build Service)
HXC-500 – HXC-599	Phase 5 (LLM Brain)
HXC-600 – HXC-699	Phase 6 (Security)
HXC-700 – HXC-799	Phase 7 (QA & Testing)
HXC-800 – HXC-899	Phase 8 (Polish & Release)
HXC-900+	Cross-cutting / ongoing

Status Definitions

Status	Meaning
Queued	Ticket accepted, not yet started
In progress	Actively being worked
Ready for testing	Implementation complete, awaiting test
In testing	Under active test / QA
Fixed	Completed and verified

Active Tickets

HXC-ID	Phase	Type	Status	Title	Commit
HXC-400	Phase 4	Feature	Queued	Build Service — Bazel RBE protocol	—
HXC-500	Phase 5	Feature	Queued	LLM Brain — inference engine	—
HXC-600	Phase 6	Feature	Queued	Security Hardening — mTLS everywhere	—
HXC-700	Phase 7	Feature	In progress	QA & Testing — integration test suite	—
HXC-800	Phase 8	Feature	Queued	Polish & Release — v1.0.0-dev- mvp tag	—
HXC-902	Cross- cutting	Task	In progress	Documentation chain setup	—
HXC-903	Cross- cutting	Task	In progress	Continuation document maintenance	—

Completed Tickets

HXC-ID	Phase	Type	Status	Title	Commit
HXC-001	Phase 0	Foundation	Fixed	Repository structure + go.work	75bffec
HXC-002	Phase 0	Foundation	Fixed	Docker Compose 20- service stack	75bffec
HXC-003	Phase 0	Foundation	Fixed	30 pkg/ package stubs with tests	f1162a7
HXC-004	Phase 0	Foundation	Fixed	Proto definitions + buf pipeline	6035284
HXC-005	Phase 0	Foundation	Fixed	web/ React+Vite scaffold	84a1616
HXC-006	Phase 0	Foundation	Fixed		75bffec

HXC-ID	Phase	Type	Status	Title	Commit
				Constitution + CodeGraph setup	
HXC-007	Phase 0	Foundation	Fixed	CI/CD scaffolding	75bffec
HXC-100	Phase 1	Infrastructure	Fixed	Containers submodule extensions	623cab8
HXC-101	Phase 1	Infrastructure	Fixed	Infrastructure orchestrator	623cab8
HXC-102	Phase 1	Infrastructure	Fixed	helix_infra CLI	623cab8
HXC-103	Phase 1	Infrastructure	Fixed	VM testing framework	623cab8
HXC-104	Phase 1	Chore	Fixed	snake_case compliance rename	8185d0a
HXC-105	Phase 1	Chore	Fixed	Manual CI/ CD disable	335f4f7
HXC-200	Phase 2	Feature	Fixed	SWIM gossip protocol	2632b1c
HXC-201	Phase 2	Feature	Fixed	WireGuard mesh networking	2632b1c
HXC-202	Phase 2	Feature	Fixed	Session manager with CRDT	2632b1c
HXC-203	Phase 2	Feature	Fixed	Service discovery with TTL	2632b1c
HXC-204	Phase 2	Feature	Fixed	Scheduler (Omega model)	9982c59
HXC-205	Phase 2	Feature	Fixed	Resource aggregator	9982c59
HXC-206	Phase 2	Feature	Fixed	Session backends (tmux, PTY)	9982c59
HXC-300	Phase 3	Guarantee	Fixed	Constitution PCS-6 guarantee	8898518
HXC-301	Phase 3	Verification	Fixed	Inheritance verification gate	e20c3ef
HXC-302	Phase 3	Test	Fixed	Paired mutation test	e20c3ef

HXC-ID	Phase	Type	Status	Title	Commit
HXC-303	Phase 3	Audit	Fixed	Anti-bluff audit	9aaeb9f
HXC-304	Phase 3	Fix	Fixed	Stub fixes (8 packages)	35de8ef
HXC-305	Phase 3	Test	Fixed	Mutation tests (15 packages)	35de8ef
HXC-900	Cross-cutting	Governance	Fixed	Constitution cascade to submodules	2e861d1
HXC-901	Cross-cutting	Tracking	Fixed	MVP Progress tracker	f7dd99e

Commit-to-Ticket Mapping

Commit	Message	Ticket
5f2d121	Initial commit	HXC-001
7f02555	Auto-commit	HXC-001
3336278	Research material.	HXC-001
75bffec	Phase 0: Foundation — submodules, Constitution, CodeGraph, CI/CD, migrations, dev environment, project structure	HXC-001, HXC-002, HXC-006, HXC-007
5cf8e89	Phase 0: Incremental — build.sh, lint.sh, format.sh, benchmark.sh, codegraph_setup.sh scripts	HXC-007
7e6a718	Phase 0: Incremental — .gitignore, README update, codegraph_update.sh, script improvements	HXC-001
78f2c47	Phase 0: Incremental — VERSION, CHANGELOG.md, .gitattributes, go.work updates	HXC-001
b308456	Phase 0: Incremental — go.sum, go.work.sum, grpcutil and workerpool test fixes, seed data updates	HXC-003
f6d925c	Phase 0: Incremental — Phase 0 completion research docs	HXC-001
40e425c	Phase 0: Incremental — additional pkg/ stubs, classads, grpcutil, jwt, middleware,	HXC-003

Commit	Message	Ticket
	pubsub, serde, validator, websocket	
f1162a7	Phase 0: Incremental — all pkg/stubs complete, API proto definitions, events, lru, ratelimit, semaphore, workerpool, leader, discovery	HXC-003
6035284	Phase 0: Incremental — advisory, health, security proto definitions	HXC-004
84a1616	Phase 0: Incremental — Web UI scaffolding (React+Vite+TS), buf.gen.yaml	HXC-005
396fe86	Phase 2 Research.	HXC-200
623cab8	Phase 1: Core Infrastructure — container-native execution, helix-infra CLI, compose migration, VM testing	HXC-100, HXC-101, HXC-102, HXC-103
335f4f7	Phase 1: Disable all GitHub Actions workflows — manual CI/CD only	HXC-105
8185d0a	Phase 1: §11.4.29 snake_case compliance — rename kebab-case files and references	HXC-104
8898518	Constitution: PCS-6 End-User Usability Guarantee — §7.1 + §11.4.39 reinforcement	HXC-300
9bb47e2	Phase 3 Research.	HXC-300
2632b1c	Phase 2: Core Infrastructure - SWIM protocol, WireGuard mesh, session manager, discovery race fixes, infra mutex	HXC-200, HXC-201, HXC-202, HXC-203
2e861d1	chore: cascade Helix Constitution inheritance pointers to all submodules	HXC-900
e20c3ef	Constitution §7 + §11.4.102: Add inheritance verification gate + paired mutation test + anti-bluff audit	HXC-301, HXC-302
9aaeb9f	Anti-bluff audit follow-up: Real JWT implementation + mutation tests for 6 packages	HXC-303
35de8ef	Anti-bluff follow-up: Fix 8 stub packages + mutation tests for 15 packages	HXC-304, HXC-305
f7dd99e	docs: MVP implementation progress tracker	HXC-901
9982c59		

Commit	Message	Ticket
	MVP Phase 2-3: Scheduler, Resource Aggregator, Session Backends	HXC-204, HXC-205, HXC-206

Rules

1. **HXC numbers are permanent.** Never reuse a number, even if a ticket is abandoned.
2. **Status transitions:** Queued → In progress → Ready for testing → In testing → Fixed.
3. **Every commit to main MUST reference an HXC ticket** in the message body:
Refs: HXC-XXX.
4. **This registry is the single source of truth.** All other trackers must sync from here.
5. **New tickets** must be created via `scripts/hxc.sh create` to ensure numbering integrity.