

fixed

Fixed

Revision: 4 **Last modified:** 2026-05-30T19:36:43Z **Description:** Completed work log for Helix Cluster OS — canonical closed-item registry **Authority:** Constitution §11.4 covenant **Maintainer:** Operator + AI loop

Completed Work

ID	Type	Status	Title	Resolution	Commit	Closed
HXC-001	Task	Fixed	Phase 0 Foundation	29 submodules initialized, Constitution established, CodeGraph scaffolded, CI/CD skeleton, migrations, dev environment, project structure, build/lint/format/benchmark scripts, web UI scaffolding (React+Vite+TS), proto definitions, all pkg/ stubs complete. Container-native execution layer, helix-infra CLI, docker-compose migration, VM testing harness, snake_case compliance (§11.4.29), GitHub Actions	75bffec	2026-05-31
HXC-002	Task	Fixed	Phase 1 Core Infrastructure		623cab8	2026-05-31

ID	Type	Status	Title	Resolution	Commit	Closed
HXC-003	Feature	Fixed	Constitution PCS-6 End-User Usability Guarantee	disabled for manual CI/CD. §7.1 + §11.4.39 reinforcement — usability covenant added to Constitution with measurable guarantees.	8898518	2026-05-31
HXC-004	Feature	Fixed	Phase 2 SWIM Protocol	Membership protocol implementation with gossip-based failure detection, configurable suspicion timers, message batching.	2632b1c	2026-05-31
HXC-005	Feature	Fixed	Phase 2 WireGuard Mesh	Encrypted mesh networking layer, peer discovery, key rotation scaffolding, NAT traversal hooks.	2632b1c	2026-05-31
HXC-006	Feature	Fixed	Phase 2 Session Manager	Session lifecycle management, backend abstraction, connection multiplexing.	2632b1c	2026-05-31
HXC-007	Bug	Fixed	Discovery race fixes + infra mutex	Eliminated race conditions in discovery subsystem; added infrastructure-level mutex for shared state.	2632b1c	2026-05-31
HXC-008	Task	Fixed	Constitution inheritance gate + paired mutation test	Added inheritance verification gate per §7 + §11.4.102; paired mutation test validates Constitution propagation.	e20c3ef	2026-05-31
HXC-009	Task	Fixed	Anti-bluff audit	Comprehensive audit of stub packages vs. real	e20c3ef	2026-05-31

ID	Type	Status	Title	Resolution	Commit	Closed
HXC-010	Task	Fixed	JWT real implementation + stub fixes	implementations; identified gaps and remediation plan. Replaced JWT stub with real implementation (HS256/RS256); fixed 6 related packages with mutation tests.	9aaeb9f	2026-05-31
HXC-011	Task	Fixed	Mutation tests for 15 packages	Expanded mutation testing coverage to 15 core packages; identified and fixed 8 remaining stub packages.	35de8ef	2026-05-31
HXC-012	Feature	Fixed	Scheduler implementation	Cluster job scheduler with resource-aware placement, preemption hooks, queue management.	9982c59	2026-05-31
HXC-013	Feature	Fixed	Resource aggregator	Real-time resource collection from nodes, aggregation APIs, utilization metrics, forecasting hooks.	9982c59	2026-05-31
HXC-014	Feature	Fixed	Session backends (tmux, native PTY)	Pluggable session backends: tmux wrapper and native PTY implementation with I/O streaming.	9982c59	2026-05-31
HXC-015	Task	Fixed	MVP Progress tracker	Documentation and tracking infrastructure for MVP completion status across all phases.	f7dd99e	2026-05-31

For active work, see [docs/issues.md](#).

HXC-902 | Documentation chain setup | 2026-05-30 | Complete | docs/
continuation.md, issues.md, fixed.md, HXC_REGISTRY.md with §11.4.44 revision
headers; HTML/PDF exports; verify.sh gate | 861c179 |
HXC-903 | Continuation document maintenance | 2026-05-30 | Complete |
Automated revision header updates via generate.sh, freshness checks in verify.sh,
weasyprint PDF generation | 861c179 |